

Phase 4 – Project Planning Phase

PROJECT: EduGenie – Google Gemini Powered Learning Assistant

OBJECTIVE

To prepare a clear development plan, divide the work into milestones, and organize the project files and activities.

PROJECT MILESTONES

Milestone 1 – Model Selection and Architecture

- Select Gemini for Q&A, summarization, quiz generation, and learning paths.
- Select LaMini-Flan-T5-783M for concept explanation.
- Prepare the project folder architecture.

Milestone 2 – Core Functionalities

- Implement explanation module.
- Implement QnA module.
- Implement quiz module.
- Implement summary module.
- Implement learning path module.
- Create FastAPI endpoints.

Milestone 3 – Frontend Development

- Build HTML interface.
- Add CSS styling.
- Connect frontend with backend.

Milestone 4 – Deployment and Testing

- Run the application locally using Uvicorn.
- Test every feature.
- Verify the final application.

PROJECT FOLDER STRUCTURE

EduGenie/

main.py

explanation_module.py

qna.py

quiz_module.py

summary_module.py

learning_path.py

templates/

index.html

static/

style.css

PROCEDURE

- 1 Divide the project into milestones.
- 2 Assign modules and development activities.
- 3 Prepare the folder structure.
- 4 Plan backend implementation.
- 5 Plan frontend implementation.
- 6 Plan integration and testing activities.